

Maps and Schedule for Manhole 1 and 3 located in Chapin Avenue



Manhole 1:
Close road at stop sign.



Manhole 3:
Close road at far edge of cross walk to
permit use of crosswalk.

Close off parking spaces to right

Maps and Schedule for Manhole 1 and 3 located in Chapin Avenue

Schedule:

Days this week JJS will sawcut the Chapin Avenue. Vehicular traffic can proceed. JJS will move out of the way as needed.

Thursday

Start steam outage.

Friday

0800 – 1200

- Riggs Distler to access MH 3 to repair steam leak. Road open.

1600 - 2200= **Road Closed**

- JJS to strip asphalt and start excavation on MH 3.

End of shift hole covered with plates to allow traffic.

Saturday

0600 – 1800 = **Road Closed**

- JJS starts on Manhole 3 and removes lid. Continues to MH 1.
- Insulation in manhole 3.

End of shift hole covered with plates to allow traffic.

Sunday

0600 – 1800 = **Road Closed**

- JJS continues work on Manhole 1 and 3
- Insulation in MH 3 if needed.

End of shift hole covered with plates to allow traffic.

Monday

0600 – 1600 = **Road closed**

- JJS complete MH 1 and 3 lid installation and preparation for backfill and asphalt.

End of shift hole covered with plates to allow traffic.

Tuesday / Wednesday

1400 – 1900 = **Road Closed**

- JJS asphalt.